
Schedule	  
	  Due	  Date	   Task	  

09/27/13	   Client	  Interview	  
09/31/13	   Initial	  Project	  Research-‐Problems	  Defined	  
10/01/13	   Shop	  Orientation	  
10/15/13	   Snapshot	  Day	  
10/21/13	   Wiki	  page	  started	  	  
10/31/13	   Initial	  Problem	  Solutions	  
11/20/13	   Design	  Review	  
12/06/13	   Snapshot	  Day	  
12/13/13	   End	  of	  Semester-‐Logbooks,	  Wiki	  page,	  Portfolio	  Due	  
01/31/14	   Have	  basic	  solid	  model	  of	  solution	  
02/15/14	   Have	  completed	  solid	  model	  for	  fabrication	  	  
03/01/14	   Begin	  purchasing	  other	  parts	  
03/07/14	   Expo	  Registration	  Due	  
03/11/14	   Snapshot	  Day	  
03/12/14	   Complete	  testing	  on	  scissor	  lift	  
03/30/14	   Updated	  wiki	  page	  complete	  
04/15/14	   Have	  all	  parts	  ordered	  
04/30/14	   Complete	  building	  and	  testing	  
05/02/14	   Design	  Expo	  
05/09/14	   All	  paperwork	  complete	  


